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Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, 8 WM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Manager

Colorado Department of Health
4210 East 11th Avenue
Denver, Colorado 80220

Gentlemen:

We are transmitting four copies each of the revised draft document entitled: "Surface Water -
Interim Measures/Interim Remedial Action Plan and Proposed Decision Document for 903 Pad,
Mound, and East Trenches Areas, Operable Unit 2; U.S. Department of Energy, Rocky Flats
Plant, Golden, Colorado” (IM/IRAP) pursuant to the draft Federal Facility Agreement and
Consent Order (known as the InterAgency Agreement, IAG). '

On June 14, 1990, we submitted an initial draft IM/IRAP for review and comment. We have
received EPA's July 11, 1990 and CDH's July 13, 1990 comments on the initial draft
IM/IRAP. We have addressed your comments as discussed in the attachment responsiveness
summary. Additionally, we have attached an enclosure summarizing the major changes to the
document as a result of your comments as well as comments received from DOE Headquarters.

Pursuant to the latest IAG schedule, the public comment period on this document will be
September 26 through November 24, 1990 with submittal of a responsiveness summary and a
final draft IM/IRAP on December 14, 1990. Finalization and your approval of the IM/IRAP
and the Responsiveness Summary is scheduled for January 14, 1991, with the ten day public
availability period prior to field activities January 28 through February 8, 1991. Construction
activities are scheduled to commence February 11, 1991 and field treatability testing

March 11, 1991.
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Mr. Hestmark & Mr. Baughman -2-

Section LB.10 of the Statement of Work of the IAG, stpulates that the final IM/IRAP Decision
Document and Responsiveness Summary be made available to all interested parties 10 days
prior to commencing any field activities, the February 11, 1991 date. However, we are
proposing to do limited site preparation work for the field treatability testing prior to February
11, 1991. We would like to take advantage of more favorable weather to start construction of
an access road, parking facilities, trailer tic downs and placement of power poles associated
with electrical hookups for the field treatability testing. Our ability to start field treatability
testing on or before March 11 will be enhanced if we 4o these site preparation activides. We
believe these types of site preparation activities were not intended to be restricted by the IAG.

Should you have any questons, please feel free to contact contact Scott Grace of my staff at
966-7199.

Sincerely,

(ol e

David Simonson, Acting Assistant Manager
Environmental Mapnagement

Enclosures (3)
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E. Evered, EG&G/RF

T. Greengard, EG&G/RF
B. Frazer, EPA

N. Matsura, CDH



